BRIGHTSTART ENGLISH TUTORING: AGILE LOGBOOK EVIDENCE

Sabotseng Ndaba

230235875

TASKBOARD

Product Backlog	In Progress	Completed
• Define final business idea (English Tutoring Service) • Create PowerPoint slides • Practice presentation • Present BrightStart(business idea title)		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to create professional PowerPoint slides based on our approved business idea, ensure all members understand their allocated sections, and practice our presentation before the presentation day
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	Complete the presentation slides, rehearse as a group, and successfully present the BrightStart business idea to the lecturer.
4. Are there any bottlenecks or blockers to the flow of work?	No major blockers. Minor adjustments were made to the slides after our practice session

LOGBOOK

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	• Coordinated the group to secure a presentation slot • Reviewed the PowerPoint slides and confirmed they were ready for presentation • Assisted team members with booking the presentation slot and resolving attendance issues
	2. What am I planning to complete between now	• Finalise the presentation schedule

	and the next standup?	• Confirm the presenter and prepare for the presentation • Ensure all members know the presentation date and time
	3. What are my impediments (or risks or problems)?	• Some team members were slow to respond, delaying the booking process • I experienced network issues while trying to book the presentation slot

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	• Confirmed the final presentation time with the team • Reviewed the presentation slides and approved the final design • Agreed to present on behalf of the group
	2. What am I planning to complete between now and the next standup?	• Present the business idea confidently • Represent the team during the presentation • Take note of any lecturer feedback
	3. What are my impediments (or risks or problems)?	• I was slightly anxious about presenting • We were unsure whether every group member would attend the presentation

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	• Successfully presented the English Tutoring Learning Website(**BrightStart)** business idea on behalf of the group • Represented the team during the online presentation • Completed the presentation milestone for this sprint
	2. What am I planning to complete between now and the next standup?	• Update the Agile Logbook after the presentation • Continue with any remaining project documentation • Discuss the next steps with the team
	3. What are my impediments (or risks or problems)?	• Only a few group members attended the presentation • The lecturer did not provide immediate feedback, making it difficult to know whether changes were required

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	• Reflected on the presentation with the team • Confirmed that the presentation had been completed successfully

		• Started discussing the continuation of the Agile Logbook.
	2. What am I planning to complete between now and the next standup?	• Continue updating the logbook • Prepare for the next sprint activities • Clarify any outstanding deliverables with the lecturer
	3. What are my impediments (or risks or problems)?	There was uncertainty about the remaining logbook requirements and we were waiting for further guidance from the lecturer

Date:	20 July 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

TASKBOARD

Product Backlog	In Progress	Completed
• Prepare and present the Figma prototype • Review and update the Trello board • Assign completed sprint tasks to team members • Finalise Figma screen designs • Plan front-end website development • Set up GitHub repository • Allocate development tasks among team members		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the front-end development planning, create the GitHub repository, allocate coding tasks, and begin developing the frontend pages based on the approved Figma designs.
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	We need to complete the front-end prototype, ensure everyone contributes to development, organise the GitHub repository, and prepare for the next project presentation.
4. Are there any bottlenecks or blockers to the flow of work?	• Inconsistent participation from some team members. • One member was absent due to illness. • The project coordinator experienced connectivity issues while attending a clinic appointment. • Limited time to begin the website development phase before the next presentation.

LOGBOOK

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	• Finalised the Sprint structure on the Trello board. • Added all Product Backlog items into their respective sprints. • Assisted the team with organising completed sprint tasks. • Reminded the team to avoid leaving work until the last minute.
	2. What am I planning to complete between now and the next standup?	• Prepare for the Figma presentation. • Review the Trello board with the team. • Ensure all completed tasks are correctly assigned to team members.
	3. What are my impediments (or risks or problems)?	• Some Trello tasks still needed member assignments. • The team required further coordination to finish outstanding work.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	• Confirmed that I would present the Figma prototype on behalf of the group. • Reviewed and approved the presentation before class. • Coordinated with the team while attending a medical appointment. • Helped organise presentation arrangements despite connectivity issues.
	2. What am I planning to complete between now and the next standup?	• Ensure the Figma prototype is presented successfully. • Continue coordinating project activities. • Monitor team participation and project progress.
	3. What are my impediments (or risks or problems)?	• I was at the clinic and experienced data/network limitations. • Team participation was inconsistent, making it difficult to distribute work evenly. • Presentation arrangements had to be changed at short notice.

Date:	30 July 2026	
Thursday	1. What did I complete	• Followed up on the outcome of the Figma presentation.

	since the last standup?	• Continued coordinating the team after the presentation. • Assisted in planning the next project activities.
	2. What am I planning to complete between now and the next standup?	• Continue updating project documentation. • Prepare for the next development milestone. • Ensure the team is ready for the upcoming front-end development work.
	3. What are my impediments (or risks or problems)?	• One of our members was absent due to illness. • Communication was limited because there was no online class. • Progress depended on receiving further guidance from the lecturer.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	• Reflected on the team's overall progress for the week. • Continued monitoring outstanding project tasks. • Began preparing for the website development phase.
	2. What am I planning to complete between now and the next standup?	• Start setting up the GitHub repository. • Begin front-end development planning. • Allocate development tasks among team members.
	3. What are my impediments (or risks or problems)?	• Some team members were still not participating consistently. • We needed to begin coding within a limited timeframe. • There was pressure to complete the front-end before the next presentation.

TASKBOARD

Product Backlog	In Progress	Completed
• Define functional requirements • Task allocation and timeline planning • Update and organise Trello sprint boards • Add team members to sprint tasks • Create brand guide • Add user stories to Trello • Add dates to Trello sprints • Prepare sprint boards for presentation • Review and improve the front-end prototype • Continue front-end development • Maintain and update the GitHub repository		

WALKTHROUGH

5. What do we need to do to advance this piece of work?	We need to finalise and organise the sprint boards on Trello, ensure the completed tasks are moved accordingly, and add the correct team members and dates to the sprints. We also need to add the user stories and continue preparing the project for the upcoming presentations. A brand guide also needs to be created.
6. Is anyone working on anything that is not on the board?	
7. What do we need to finish as a team?	As a team, we need to finish editing and organising the Trello sprint boards, add the dates and team members, add the user stories, complete the brand guide, and make sure the sprint boards are ready for presentation.
8. Are there any bottlenecks	There were some availability issues among team members, which affected presentations and development work. There were also difficulties accessing and preparing the Visual Studio

or blockers to the flow of work?	Code project. The team therefore had to rely on the available prototype while continuing to organise the GitHub repository and Trello tasks.

LOGBOOK

Date:	04 August 2026	
Tuesday	4. What did I complete since the last standup?	I helped the group decide which front-end prototype to present and assisted with preparing it for the presentation. I also shared my GitHub username so that I could be added to the project repository.
	5. What am I planning to complete between now and the next standup?	I plan to continue working on the project repository and assist with organising the Trello sprint boards.
	6. What are my impediments (or risks or problems)?	Some team members were unavailable, and we had limited access to the Visual Studio Code project before the presentation.

Date:	05 August 2026	
Wednesday	4. What did I complete since the last standup?	I helped coordinate the preparation for the sprint board presentation and reminded the team to update the Trello board by moving completed tasks and fixing the sprint information.
	5. What am I planning to complete between now and the next standup?	I plan to continue updating the Trello sprint boards and make sure the tasks and team members are correctly allocated.
	6. What are my impediments (or risks or problems)?	The team still needed to make sure everyone participated in updating the Trello board, which caused some delays.

Date:	06 August 2026	
Thursday	4. What did I complete since the last standup?	I worked on organising the Trello board and divided the user stories into sprints. I also communicated the remaining tasks to the team .
	5. What am I planning to complete between now	I plan to add the user stories to the Trello board and continue organising the sprint information.

	and the next standup?	
	6. What are my impediments (or risks or problems)?	I was unable to add more sprints to Trello because of a limitation on the board, and some team members were unavailable while completing their assigned tasks.

Date:	07 August 2026	
Friday	4. What did I complete since the last standup?	I continued coordinating the sprint work and made sure the team was aware of the tasks that needed to be completed. I also followed up on the brand guide and sprint presentation.
	5. What am I planning to complete between now and the next standup?	I plan to continue working on the Trello sprint boards, add the user stories, and prepare for the next project presentation.
	6. What are my impediments (or risks or problems)?	Some team members had limited availability, which made it difficult to complete all tasks and prepare everything at the same time.