






trello.com/c/ZUW9YAcn/22-review-project-brief
Ask Google
Trello
Search
Create
BrightStart Eng
Share
SPRINT 1
Review Project Brief
Add
LN SN SM S
Day 1
Dates
Jun 15 - Jun 16, 12:33 AM
Complete
Description
Edit
Clearly define and confirm the English tutoring service, including target learners, purpose, and how the service will help improve literacy.
Read assigment brief
Hide checked items
Delete
100%
Understand marking rubric - all
Clarify project requirement (all group members)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:52 PM
Power-ups
Automations
Comments



trello.com/c/ZUW9YAcn/22-review-project-brief
Ask Google
Trello
Search
Create
BrightStart Eng
Share
SPRINT 1
Review Project Brief
Add
LN SN SM S
Day 1
Dates
Jun 15 - Jun 16, 12:33 AM
Complete
Description
Edit
Clearly define and confirm the English tutoring service, including target learners, purpose, and how the service will help improve literacy.
Read assigment brief
Hide checked items
Delete
100%
Understand marking rubric - all
Clarify project requirement (all group members)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:52 PM
Power-ups
Automations
Comments



SPRINT 1
Form Project Team
Add
S
LN
SM
DAY2
Dates
Jun 16 - Jun 17, 12:33 AM
Complete
Description
Edit
User Story: Update and improve the business idea based on lecturer feedback to ensure it is clear, realistic, and well-developed.
Confirm group members
Hide checked items
Delete
100%
Create Whatsapp group (Sabotseng Ndaba)
Decide communication platforms (Lindokuhle Nanto)
Agree on meeting schedule (Siphesihle)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:53 PM



SPRINT 1
Define Team Roles
+ Add
SN
SM
LN
Day3
Dates
Jun 17 - Jun 18, 12:33 AM
Complete
Description
Edit
Answer the key questions to explain the business idea, including target users, service offering, location, timing, and purpose.
Identify project coordinator
Hide checked items
Delete
100%
Assign documentation duties (Sisonke)
Assign research responsibilities (Lindokuhle)
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:53 PM



SPRINT 1
Brainstorm Business Idea
+ Add
Dates
Jun 18 - Jun 19, 12:33 AM
Complete
Description
Edit
User Story: Assess whether the business idea is practical by analysing demand, costs, resources, and potential challenges.
Each member suggests idea
Hide checked items
Delete
100%
Discuss proposed ideas (all group members)
Identify community problems (all group members)
Compare ideas (all group members)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:54 PM



Search
Create
Sprint2
Select Initial Business Idea
Add
LN
S
SM
SN
Day1
Dates
Jun 22 - Jun 23, 12:33 AM
Complete
Description
Vote on preferred idea
Hide checked items
Delete
100%
Define initial solution (all group members)
Identify target users (all group members)
Agree as a team (all group members)
Document selected idea (all group members)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 5:54 PM



Sprint2
Define Community Context
Add
Dates
Jun 23 - Jun 24, 12:33 AM
Complete
Description
Edit
Create visual layouts showing how the system will look and how users will interact with it.
Identify target community
Hide checked items
Delete
100%
Describe community needs (all group members)
Describe current challenges (all group members)
Explain why the community was selected (all group
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 6:27 PM
Add a card
Power-ups
Automations
Comments



Sprint2
Define the Problem Statement
+ Add
LN SN S SM
Day3
Dates
Jun 24 - Jun 25, 12:33 AM
Complete
Description
Edit
User Stories: List and organise all system features such as learning activities, tracking progress, and user interaction.
Describe the problem
Hide checked items
Delete
100%
Identify who is affected (Sisonke)
Explain how often it occurs (Lindokuhle)
Explain why it is important (Siphesihle)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 6:27 PM
Add a card
Power-ups
Automations
Comments



Sprint2
Conduct Market Research
Add
LN
S
SN
SM
Day4
Dates
Jun 25 - Jun 26, 12:33 AM
Complete
Description
Edit
Combine all completed sections into a final structured document for submission.
Identify research objectives
Hide checked items
Delete
100%
Design survey questions (Sabotseng)
Review survey (Siphesihle)
Create Google Form (Lindokuhle)
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
May 4, 2026, 6:28 PM
AutoPlay



Sprint 3
Create Wireframes
+ Add
Description
Design
Hide checked items
Delete
100%
Signup Page - Sabotsebg Ndaba
About Page
Lessons page - Siphesihle Mposelwa
Booking page - Lindokuhle Nanto
Contact Page - Sisonke
Review screen layout
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:21 AM
Power & Battery



Sprint 3
Collect Survey Responses
Add
S
SN
LN
SM
Day 2
Dates
Jun 30 - Jul 1, 12:33 AM
Complete
Description
Share survey link
Hide checked items
Delete
100%
Collect responses (Sisonke)
Monitor response count (Sabotseng)
Send reminders (Lindokuhle)
Close survey (Siphesihle)
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:31 AM
Power & Battery



Sprint 3
Analyze Survey Results
+ Add
Dates
Jul 1 - Jul 2, 12:33 AM
Complete
Description
Review responses
Hide checked items
Delete
100%
~~Identify trends - Siphesihle Mposelwa~~
~~Summarise findings - Sisonke~~
~~Create charts - Sabotseng Ndaba~~
~~Draw conclusions - Lindokuhle Nanto~~
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:37 AM
Power & Battery



Sprint 3
Present Initial Business Idea
Add
Dates
Jul 2 - Jul 3, 12:33 AM
Complete
Description
Present to lecturer
Hide checked items
Delete
100%
Explain business concept
Answer questions
Record lecturer feedback
Identify improvements
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:42 AM
Power & Battery



Sprint 4
Review Lecturer Feedback
Add
Jul 6 - Jul 7, 12:33 AM
Complete
Description
Discuss lecturer comments
Hide checked items
Delete
100%
Identify weaknesses (all)
Decide what needs changing (all)
Compare alternative ideas (all)
Add an item
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:42 AM
Power & Battery



Sprint 4
Prepare Business Proposal
+ Add
LN
S
SM
SN
Day 2
Dates
Jul 7 - Jul 8, 12:33 AM
Complete
Description
Write business descriptions
Hide checked items
Delete
100%
Describe services (Sabotseng)
Identify target market (Sisonke)
Explain value proposition (Lindokuhle)
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:39 AM
Power & Battery



Search
Create
Sprint 4
Create Initial Product Backlog
Add
LN
SN
S
SM
Day 3
Dates
Jul 8 - Jul 9, 12:33 AM
Complete
Description
List system features
Hide checked items
Delete
100%
Prioritise backlog items (Siphesihle)
Estimate effort (Sabotseng)
Remove duplicate tasks (Sisonke)
Review backlog (Lindokuhle)
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:43 AM
Power & Battery
Energy saver is on



Sprint 4
Finalize Business Idea
Add
Description
BrightStart English Tutoring Services
Hide checked items
Delete
100%
Present English tutoring idea (Sabotseng)
Discuss literacy statistics (Sabotseng)
Explain target market (Sabotseng)
Explain revenue model (Lindokuhle)
Team approval (Lindokuhle)
Lecturer approval (Lindokuhle)
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:43 AM
Power & Battery



Sprint 5
Set Up Trello Board
Add
Jul 13 - Jul 14, 12:33 AM
Complete
Description
Create Trello workspace
Hide checked items
Delete
100%
Create Product Backlog list (Sabotseng)
Create Sprint lists (Sabotseng)
Add backlog cards (Siphesihle)
Invite team members (Siphesihle)
Review board structure (Lindokuhle)
Comments and activity
Show details
Write a comment...
SN
Sabotseng Ndaba added this card to Product Blocklog
Jul 23, 2026, 9:52 AM



Sprint 5
Refine Business Idea
+ Add
Jul 14 - Jul 15, 12:33 AM
Complete
Description
Review approved business idea
Hide checked items
Delete
100%
Refine business description (Sabotseng)
Updated project scope (Sisonke)
Define expected outcomes (Siphesihle)
Obtain team approval (Lindokuhle)
Comments and activity
Show deta
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:08 AM



Sprint 5
Complete 5Ws
Add
Description
Define
Hide checked items
Delete
100%
WHO (Sisonke)
WHAT (Sisonke)
WHERE (Lindokuhle)
WHEN (Siphesihle)
WHY (Sabotseng)
Review answers as a team (all members)
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:12 AM



Sprint 5
Conduct Feasibility Analysis
+ Add
Dates
Jul 16 - Jul 17, 12:33 AM
Complete
Description
Analyse
Hide checked items
Delete
100%
Technical feasibility (Sisonke)
Operational feasibilty (Siphesihle)
Economic feasibility (Lindokuhle)
Legal feasibility (Lindokuhle)
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:13 AM



Sprint 6
Define MVP
+ Add
Dates
Jul 20 - Jul 21, 12:33 AM
Complete
Description
Identify core features
Hide checked items
Delete
100%
Exclude non-essential features
Define MVP Scope
Prioritise features
Review MVP with team
Add an item
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:14 AM



Sprint 6
Identify Stakeholders
+ Add
Jul 21 - Jul 22, 12:33 AM
Complete
Description
Identify
Hide checked items
Delete
100%
Learners
Parents
Tutors
Administrators
Record stakeholder needs
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:14 AM



Sprint 6
Gather System Requirements
+ Add
Dates
Jul 22 - Jul 23, 12:33 AM
Complete
Description
Gather functional requirements
Hide checked items
Delete
100%
Gather non-functional requirements
Identify user expectations
Review requirements
Finalise requirements list
Add an item
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:15 AM



Sprint 6
Define System Features
+ Add
Jul 23 - Jul 24, 12:33 AM
Complete
Description
Registration feature
Hide checked items
Delete
100%
English lessons
Quiz features
Progress tracking
Contact Feature
Resource library
Add an item
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:16 AM



Sprint 7
Prioritise Product Backlog
+ Add
Dates
Jul 25 - Jul 26, 12:33 AM
Complete
Description
Review backlog items
Hide checked items
Delete
100%
Rank by business value
Rank by priority
Estimate effort
Finalise backlog order
Add an item
Comments and activity
Show de
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklo
Jul 23, 2026, 10:16 AM



Sprint 7
Divide Product Backlog into Sprints
+ Add
Jul 26 - Jul 27, 12:33 AM
Complete
Description
Review backlog priorities
Hide checked items
Delete
100%
Allocate Sprint 1 tasks - Sabotseng
Allocate Sprint 2 tasks - Lindokuhle
Allocate Sprint 3 tasks - Sisonke
Allocate Sprint 4 tasks - Siphesihle
Review sprint workload - Sabotseng
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:20 AM



Sprint 7
Review Wireframes
+ Add
Dates
Jul 27 - Jul 28, 12:33 AM
Complete
Description
Check layout consistency
Hide checked items
Delete
100%
Review navigation flow - Sabotseng
Review colours and typography - Siphesihle
Gather team feedback - Sisonke
Make improvement - Lindokuhle
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:21 AM
+ Add a card



Sprint 7
Prepare Presentation for Ms Prima
+ Add
Jul 28 - Jul 29, 12:33 AM
Complete
Description
Create presentation outline
Hide checked items
Delete
100%
Add project overview
Add business model
Add system requirements
Add wireframes
Rehearse presentation
Comments and activity
Show details
Write a comment...
LN
Lindokuhle Nanto added this card to Product Blocklog
Jul 23, 2026, 10:22 AM



Sprint 8
Set Up GitHub Repository
Add
Checklist
Attachment
Members
Labels
Dates
S
Day 1
Aug 3 - Aug 4, 12:33 AM
Complete
Description
Create
Hide checked items
Delete
100%
Github repository
Add team members
README file
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:11 AM



Sprint 8
Set Up Project Structure
+ Add
Dates
Aug 3 - Aug 4, 12:33 AM
Complete
Description
Create
Hide checked items
Delete
100%
HTML folder
CSS folder
JavaScript folder
Images folder
Assests folder
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:28 AM



Sprint 8
Design Website Navigation
+ Add
Aug 3 - Aug 5, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
100%
Create navigation menu
Add page links
Add logo
Create footer navigation
Test navigation flow
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:28 AM



Sprint 8
Develop Home Page
Add
SN
Day 4
Aug 3 - Aug 6, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
80%
Create hero section
Add welcome message
Add call-to-action button
Add featured services
Add footer
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:29 AM
Share



Sprint 9
Develop About Us Page
+ Add
SN
Day 1
Aug 3 - Aug 6, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
100%
Add business background
Add mission statement
Add vision statement
Add objectives
Add team information
Add an item
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:29 AM
Power-ups
Automations
Comments



Sprint 9
Develop Services Page
Add
LN
Day 2
Aug 3 - Aug 6, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
100%
Display tutoring services - Lindokuhle Nanto
Add service descriptions
Display pricing
Add booking button
Review page layout
Add an item
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:29 AM



Sprint 9
Develop Registration Page
Add
SM
Day 3
Aug 3 - Aug 6, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
100%
Create registration form
Validate email format
Validate phone number
Display error message
Display success message
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:30 AM



Sprint 9
Add Form Validation
+ Add
Dates
Aug 3 - Aug 6, 12:33 AM
Complete
Description
Checklist
Hide checked items
Delete
100%
Validate required fields
Validate email format
Validate phone number
Display error messages
Add an item
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:30 AM


Sprint 10
Develop Quiz Page
Add
Day 1
Aug 9 - Aug 12, 12:33 AM
Overdue
Description
Checklist
Hide checked items
Delete
100%
Create quiz layout
Add English questions
Add answer options
Create submit button
Add an item
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:31 AM


Sprint 10
Develop Quiz Functionality
Add
Day 2
Aug 9 - Aug 13, 12:33 AM
Overdue
Description
Checklist
Hide checked items
Delete
100%
Calculate score
Display results
Highlight correct answers
Add retry option
Add an item
Comments and activity
Show details
Write a comment...
S
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:31 AM


Sprint 10
Develop Progress Page
Add
Day 3
Aug 9 - Aug 13, 12:33 AM
Overdue
Description
Checklist
Hide checked items
Delete
100%
Display learner results
Display progress summary
Show completed quizzes
Display achievement badges
Add an item
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:34 AM


Sprint 10
Develop Contact Page
Add
Day 4
Aug 9 - Aug 14, 12:33 AM
Overdue
Description
Checklist
Hide checked items
Delete
100%
Create contact form
Add phone number
Add email address
Add physical location
Add an item
Comments and activity
Show details
Write a comment...
Siphesihle added this card to Product Blocklog
Jul 23, 2026, 11:35 AM
Share


trello.com/b/qa2bLs2r/brightstart-english-tutorial-service
Trello
Search
Create
BrightStart English Tutorial Service
Share
Sprint 11
4
Apply Website Styling
0/5
Make Website Responsive
0/4
Integrate Website Components
0/4
Perform Initial Testing
0/5
Add a card
Sprint 12
4
Test Website Navigation
0/5
Test Registration Form
0/5
Test Quiz Functionality
0/5
Fix Website Bugs
0/6
Add a card
Sprint 13
4
Improve Website User Interface
0/6
Optimise Website Responsive
0/4
Prepare Final Documentation
0/5
Review Agile Logbook
0/5
Add a card
Sprint 14
4
Review Trello Board
0/5
Merge GitHub Branches
0/5
Deploy Website
0/5
Conduct Final System Testing
0/5
Add a card
Sprint 15
4
Prepare Final Presentation
0/5
Present Final Project
0/5
Submit Final Project
0/5
Conduct Sprint Retrospective
0/5
Add a card